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Accomplishments (week of 11/16)

Project Coordination/Construction Management Activities

Field Activities

Materials Summary This Week Total

Approximate Contaminated Soil 
Excavated (CY)

500 48,840

Solidified Waste (CY) 0 44,453

Water Management
• 1 3/10  inches of rain this  week 
• Borrow Area water  discharged to 
Swan Lake

• Pump contact water to APIs
Injection Wells – 654,000 gallons of 
Contact water injection through both 
wells under EPA ER.  ERM operates both 
wells.
WDW‐138:  75‐78  gpm with highest  
injection pressure of  989 psi.  
WDW‐73:  75 ‐80 gpm with highest 
injection pressure of 1190. 
Solidification
• None
Contaminated Soil Excavation
• Cemetery Area excavation 

completed.  Approximately 500 cy 
over estimate

Landfill
• Rain has delayed liner installation
• Once Phase 1 is dry and final grading 
and erosion repairs are completed and 
final densities/moisture tests meets 
specs, liner install will begin (2‐3 
weeks).

• Delivery /staging of landfill materials is 
ongoing

Pre‐Treatment System 
• System will be used as needed during 

high  pH or increased sediment 
conditions

Other
• Daily air monitoring and water truck 
usage for dust suppression

• Continued injection of contact stormwater
under EPA ER

• Operated WDW138 overnight throughout the 
week and WDW73 during working hours

• ESD UPDATE:  Awaiting State UIC Memo and 
final authorization from Division Director.  30 
day comment period once authorized.   
Emergency Response extension to December 
31, 2015.
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Project Coordination/Construction Management Activities

Upcoming Project Activities Upcoming Field Activities

• Continue to operate injection wells through EPA 
ER until December 31st

• Support EPA effort to hold Public Meeting in 
Texas City in November timeframe. Fact sheets 
and posters provide to EPA.

• Evaluate options to continue work during  period 
with higher than average rainfall.

• Continue injection of contact water under EPA ER

• Disking and drying of Phase 1 RCRA C Cell

• Repairs to final grading of RCRA C landfill 
subgrade

• Excavate final leachate trenches

• Excavate liner anchor trenches

• Installation of liner components

• Delivery and staging of RCRA Cell  materials

• Site visits by IQAT (EnSafe)

• Continue Sludge Pond and Oil Pit  solidification

• Temporary spray cover field pilot activities
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Dozers grading in Phase 1of RCRA Cell.  Plastic sheeting placed as test area 
for reducing water infiltration into placed clay.
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Dozers back dragging to promote drying and adjusting final grade in Phase 1 
RCRA Cell.



Privileged and Confidential
Attorney-Client Work Product

Page 6

Spray liner product placed on northeast levee of Phase 1 RCRA Cell as test 
area for reduced erosion on slopes.  Note that water is flowing and not soaking 
in.
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Over excavation of Cemetery Area soils.  Excavation is now complete and 
approximately 500 cy of soil was removed over the initial 18,340cy estimated 
volume.




